

## ENGINEERING CHANGE NOTICE

Date: 00.05.10	ECN #: 289																																																																									
Project No.: P001-426 (D105-674)	Created By: RF	Checked By: RF																																																																								
Project Name: BO 105 SKIDTUBES	Approved By: (proj. manager) RF	Approved By: (management if req'd) N/A																																																																								
Description of Change:																																																																										
RELEASING BO 105 SKIDTUBE DWS FOR PROTOTYPE MANUFACTURE AND MANUFACTURE OF FIRST OFF UNITS FOR CONFORMITY INSPECTION : ICA-D105-674 REV. 0 → (REF. ONLY)																																																																										
D2962 REV. A	D2966 REV. A	D2974 REV. A																																																																								
D2963 REV. A	D2970 REV. A	D2975 REV. A																																																																								
D2964 REV. A	D2971 REV. A	D2976 REV. A																																																																								
D2965 REV. A	D2972 REV. A																																																																									
	D2973 REV. A																																																																									
<table border="1"> <thead> <tr> <th>Notification/Acceptance</th> <th>Affected ✓</th> <th>Authorization</th> </tr> </thead> <tbody> <tr> <td>QA</td> <td>✓</td> <td rowspan="4">P001 - 426</td> </tr> <tr> <td>Production</td> <td>✓</td> </tr> <tr> <td>Planning</td> <td>✓</td> </tr> <tr> <td>Marketing</td> <td>✓</td> </tr> </tbody> </table>			Notification/Acceptance	Affected ✓	Authorization	QA	✓	P001 - 426	Production	✓	Planning	✓	Marketing	✓																																																												
Notification/Acceptance	Affected ✓	Authorization																																																																								
QA	✓	P001 - 426																																																																								
Production	✓																																																																									
Planning	✓																																																																									
Marketing	✓																																																																									
<table border="1"> <thead> <tr> <th>Engineering Actions</th> <th>Yes</th> <th>No</th> <th>Responsible</th> <th>To happen by:</th> <th>Complete</th> </tr> </thead> <tbody> <tr> <td>Update Blue File</td> <td></td> <td>✓</td> <td></td> <td></td> <td></td> </tr> <tr> <td>Update Pink File</td> <td></td> <td>✓</td> <td></td> <td></td> <td></td> </tr> <tr> <td>Update D-Part Master Binder</td> <td>✓</td> <td></td> <td>RF</td> <td>00.05.10</td> <td>00.05.11 RF</td> </tr> <tr> <td>Update Grey Project Binder</td> <td></td> <td>✓</td> <td></td> <td></td> <td></td> </tr> <tr> <td>Update DEO Binder</td> <td></td> <td>✓</td> <td></td> <td></td> <td></td> </tr> <tr> <td>Update Master Document List</td> <td></td> <td>✓</td> <td></td> <td></td> <td></td> </tr> <tr> <td>Update Drawing Approval Record</td> <td></td> <td>✓</td> <td></td> <td></td> <td></td> </tr> <tr> <td>Update Change Record form</td> <td></td> <td>✓</td> <td></td> <td></td> <td></td> </tr> <tr> <td>Move Electronic File</td> <td>✓</td> <td></td> <td>DS</td> <td>00.05.10</td> <td>00.05.11 RF</td> </tr> <tr> <td>Notify TCA of Change</td> <td></td> <td>✓</td> <td></td> <td></td> <td></td> </tr> <tr> <td>Notify FAA of Change</td> <td></td> <td>✓</td> <td></td> <td></td> <td></td> </tr> </tbody> </table>			Engineering Actions	Yes	No	Responsible	To happen by:	Complete	Update Blue File		✓				Update Pink File		✓				Update D-Part Master Binder	✓		RF	00.05.10	00.05.11 RF	Update Grey Project Binder		✓				Update DEO Binder		✓				Update Master Document List		✓				Update Drawing Approval Record		✓				Update Change Record form		✓				Move Electronic File	✓		DS	00.05.10	00.05.11 RF	Notify TCA of Change		✓				Notify FAA of Change		✓			
Engineering Actions	Yes	No	Responsible	To happen by:	Complete																																																																					
Update Blue File		✓																																																																								
Update Pink File		✓																																																																								
Update D-Part Master Binder	✓		RF	00.05.10	00.05.11 RF																																																																					
Update Grey Project Binder		✓																																																																								
Update DEO Binder		✓																																																																								
Update Master Document List		✓																																																																								
Update Drawing Approval Record		✓																																																																								
Update Change Record form		✓																																																																								
Move Electronic File	✓		DS	00.05.10	00.05.11 RF																																																																					
Notify TCA of Change		✓																																																																								
Notify FAA of Change		✓																																																																								
Notes:																																																																										
<ul style="list-style-type: none"> <li>- PRODUCTION WILL NEED TO DEVELOP IPP'S AND TOOLING FOR THIS PRODUCT.</li> <li>- D2962/ D2963 ARE NEW EXTRUSIONS → NEED TO ORDER DIES</li> <li>- D2965 CASTING VERY SIMILAR TO D2855 CASTING → NEED TO ORDER</li> <li>- NEW D2970/<sup>D2975</sup> W/EMPLATES NEED TO BE ORDERED FROM LASER CUTTING</li> <li>- KEEP PARTS TO A MINIMUM UNTIL CONFORMITY INSPECTION IS COMPLETED AND THE PRODUCT IS APPROVED.</li> <li>- D2971 SPACERS USE SAME MATERIAL AS D2743 SPACERS</li> </ul>																																																																										